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PETROCHEM/EKOTEK:

Operation and Maintenance:

There are no activities to report and no funds were expended on this project during the reporting
period. .

RICHARDSON FLAT:

Investigations (R Activities):

Task 1 - Project Management:

» Participated in oversight of EPA’s sampling contractor during April, May and June
» Oversight of surface water and soil sampling in May
» Oversight of surface water and ground water sampling in June

Task 2 - Enforcement Support:

* No activities to report.

Task 3 - Community Involvement:

* No activities to report.

Task 4 - Contractor Support:

» No activities to report.

Task 5 - ARARS Analysis:

* No activities to report.

Task 6 - Personnel Training:

» No activities to report.

ROSE PARK SLUDGE PIT:

Operation and Maintenance:

Task 1 - Project Management:

» ThermoRetec conducted annual groundwater monitoring and sampling activities the week of
May 14, 2001. DERR provided limited oversight of sampling activities. The annual report for
this sampling event and the quarterly site inspections will be submitted to EPA and

UDEQ/DERR in April 2002.
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Task 2 - Enforcement Support:

» No activities to report.

Task 3 - Community Involvement:

» No activities to report.

Task 4 - Contractor Support:

» No activities to report.

Task 5 - ARARS Analysis:

* No activities to report.

Task 6 - Personnel] Training:

* No activities to report.

PALLAS RAIL YARD:

Operation and Maintenance;

Task 1 - Project Administration:
» UDERR spoke with UTA representatives on April 4 to discuss the status of the Quarterly

Monitoring Reports as the reports are not being submitted by UTA in a timely manner.

« UDERR continues to correspond with the EPA RPM as necessary and provide state oversight on
all aspects of the Pallas Yard project.

» UDERR spoke with the EPA RPM on June 27, 2001 to discuss UDERR’s review of the 1%

quarter 2001 Monitoring Report.

Task 2 - Community Relations Activities:

« No activities to report.

Task 3 - Remedial Investigation;
» UDERR completed review of the 4™ Quarter 2000 Monitoring Report and forwarded comments

to the EPA RPM.
» UDERR completed review of the 1" Quarter 2001 Monitoring Report . .: iorwarded comments

to the EPA RPM.

Task 4 - Enforcement Support:
+ No activities to report.

Task 5 - Health and Safety Activities:

* No activities to report.
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FINANCIAL REPORT - 3rd QUARTER FFY 2001

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY -5 YEAR PERIOD

CURRENT AVAILABLE FUNDS EXPENDED [% OF PROJECT | TIME NEEDED | FUNDS ;ﬁEEDED TO

ACTiVITY | ALLOCATION FUNDS | TO DATE COMPLETE TO COMPLETE CONPLETE
Core $1,325,000 $1,325,000 $1 ,272,03;— 96% 3 Months $52,967
Brownfields $250,000 $250,000 $96,624 39% 3 Months $153,376
Midvale Slag OU2 $292,000 $292,000 $263,476 90% 3 Months $28,524
Murray Smelter $289,000 $289,000 $257,358 89% 3 Months $31,642
Pallas Railroad Yard $30,000 $30,000 $20,260 68% 3 Months $9,740
Petrochem $271,000 $271,000 $158,076 58% 3 Months $112,924
Richardson Fiat $35,000 $35,000 $11,542 33% 3 Months . $23,458
Rose Park Sludge Pit $15,000 $15,000 $8,742 58% 3 Months $6,258
Sandy Smelter $113,000 $113,000 ~ $72,761 64% 3 Months $40,239
Site Assessment $2,000,000 $2,000,000 $1,643,655 82% 3 Months $356,345
UP&L American Barrel $35,000 $35,060 $19,719 56% 3 Months $15,281
Voluntary $535,000 $535,000 $157,633 29% 3 Months $377,367
ER Pilot - Admin $100,000 $100,000 $103,137 103% 3 Months ($3,137
ER Pilot - Site Specific $50,000 $50,000 -$56,261 113% 3 Months (86,261
Intermountain Qil $60,000 $60,000 $26,777 45% 3 Months $33,223
International Smelter $80,000 $80,000 $33,926 42% 3 Months $46,074
NTCR $0 $0 $0 0% 3 Months $0
Northwest Oil Drain $40,000|  $40,000 _ $12937|  32% 3 Months $27,063
Prelisting Sites $60,000 $60,000 $46,534 78% 3 Months $13,466
Totals $5,580,000 $5,580,000 $4,261 ,451 76% 3 Months $1,318,549
GURRENT ALLOCATION - Represents the total funding allocated 1o each budge! category for the § year budget period, including transfers that have occurred sinca inception of the block sgreement.
FUNDS AVAILABLE - Rep ts the total t of funds ly in the ding annual disbursements and transfers,
% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.
TIME NEEDED TO COMPLETE - Rep the of time ining in the block agresment.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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FUNDING TRANSFER RECORD

( FROM ACTIVITY TO ACTIVITY AMOUNT DATE
TRANSFERRED
Superfund CORE Midvale Slag OU2 $20,000 4/30/97
“ Superfund CORE Murray Smelter $10,000 4/30/97
" Rose Park Petrochem $5,000 4/3097
“Eupérfund CORE Midvale Slag OU2 $50,000 5/8/98
Superfund CORE Murray Smelter $20,000 5/8/98
Sandy Smelter Murray Smelter $30,000 3/27/00
" Sandy Smelter Midvale Slag OU2 $30,000 4/17/00
“ NTCR Midvale Slag OU2 $25,000 12/1/00
Intermountain Waste Oil Midvale Slag OU2 . $40,000 2/8/00
International Smelter Richardson Flat $20,000 6/3/01




QUARTERLY EXPENDITURE REPORT

EXPENDITURES _
ACTIVITY 4™QUARTER | 15 QUARTER | 2" QUARTER 3% QUARTER
FFY 00 FFY 01 FFY 01 FFY 01

CORE $156,627 $78,746 $45,094 $76,849
BROWNFIELDS TARGETED ASSESSMENTS $6,836 $1,222 $2,590 $4,299
ER PILOT - ADMINISTRATION $28,170 $42,538 $0 $0
ER PILOT - SITE SPECIFIC $15,551 $6,012 $0 - $0
INTERMOUNTAIN OIL $3,841 $860 $6,125 $5,522
INTERNATIONAL SMELTER $8,257 $6,225 $4,249 $7,915
MIDVALE SLAG OU2 $14,691 $16,039 $27,627 $6,660
MURRAY SMELTER $22,512 $7,684 $6,336 $3,349
NORTHWEST OIL DRAIN $1,487 $756 $3,564 $2,472
NTCR PROJECTS $0 $0 $0 80
PALLAS RAILROAD YARD $43 $0 $52 $276
PETROCHEM $340 $97 $0 $0
PRE-LISTING SITES $0 $6,132 $22,203 $17,925
RICHARDSON FLAT $1,291 $1,046 $864 $1,121
ROSE PARK SLUDGE PIT $403 $190 $0 $1,470
SANDY SMELTER $1,265 $152 $0 $0
SITE ASSESSMENT $77,488 $105,605 $108,836 $104,068
UP&L AMERICAN BARREL $76 $451 $1 $2,114
VOLUNTARY AGREEMENT PROGRAM $11,473 $9,628 $12,553 $15,256
TOTAL QUARTERLY EXPENDITURES $350,351 $283,383 $240,094 $249,296




